TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Teammember responsible (student initials)	Comments
1. 10/15/25	Project kickoff - Initial planning, IA, visual direction	150 min	NC, NV, GX	
2. 10/18/25	Scaffold React app - Vite + React + TS, Tailwind CSS	105 min	GX, NC, NV	
3. 10/22/25	Core UI components - Navbar, GlassCard, GlassButton	90 min	NV, NC	
4. 10/25/25	Neon DB setup - Provision Postgres, add tables	110 min	NC, NV	
5. 10/29/25	Discover & Map pages - Search, filters, Leaflet map with markers	140 min	GX	
6. 11/02/25	Auth integration - Clerk auth with Sign In/Up forms	105 min	NV, GX	

Advisor signature 1.22.26

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Teammember responsible (student initials)	Comments
7. 11/08/25	Resource details & About. -Modal with contact info	120 min	NC, NV	
8. 01/10/26	Internationalization - Multi-language with i18next	180 min	GX, NC	
9. 01/15/25	Polish & optimization - User tour, helper button, fixes	110 min	NV, NC	
10. 01/17/26	Final deployment - Production build, hosting setup	180 min	NV, GX	
11.				
12.				

Advisor signature 1.27.26